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San Francisco, CA 94102 

ATTENTION: Ms. Thanh Tran 

SUBJECT:US Army Corps of Engineers Draft Project Management Plan for the San Francisco 
Bay Regional Dredged Material Management Plan 

Dear Ms. Tran: 

Thank you for the opportunity to comment on the US Army Corps of Engineers' (USACE) Draft 
Project Management Plan (PMP) for the San Francisco Bay Regional Dredged Material 
Management Plan (RDMMP) and the discussion we had at the September 5, 2019 Long Term 
Management Strategy for the Placement of Dredged Material in the San Francisco Bay Region 
(LTMS) Program Managers meeting. We appreciate this early opportunity to provide input to 
help scope the PMP and the RDMMP. While we understand that the PMP is a USACE required 
document that provides structure for the RDMMP work plan and program, we are concerned 
that even at this early stage, the USACE appears to be ignoring the long established LTMS 
Program, to which the USACE is a signatory and partner agency. We believe that the RDMMP 
should build off of this successful program should save time, energy, and funds through direct 
coordination and linkage with the LTMS Management Plan. 

As you are aware, the LTMS Management Program establishes programmatic goals for the 
placement of dredged sediment in the San Francisco Bay (Bay) region. These goals include 
maximizing beneficial reuse of dredged sediment, minimizing in-Bay disposal, and using the San 
Francisco Deep Ocean Disposal Site (SFDODS) as a "stop gap measure" when beneficial reuse is 
not feasible. This successful program was established through significant environmental review, 
including evaluation of alternatives through development of an Environmental Impact 
Statement and Environmental Impact Report (EIS/EIR), which identified the preferred 
alternative as one that included a minimum of forty percent beneficial reuse in the region, as 
averaged on a three year basis. The USACE and the US Environmental Protection Agency (EPA) 
signed a Record of Decision, adopting the program. Since that action, the Program has 
completed its transition period, and now is in its eighteenth year of implementation of its fifty
year program, successfully beneficially reusing over 25 million cubic yards of sediment from 
navigation dredging projects. The development of the LTMS Program was based on multiple 
studies and evaluations and should be considered the baseline from which the RDMMP is built. 
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The PMP should reflect this existing program and the efforts that have been undertaken to 
develop a~d support it rather than discounting it and starting anew. 

As you are also likely aware, time is short for the Bay Region to take action to respond to 
climate change and rising seas. There is a regional consensus of managers, scientists, 
environmental groups, and industry that we have approximately ten years to implement 
significant restoration activities such that tidal marshes can reach marsh plain elevation and 
vegetation, creating the best opportunity for adaption to sea level rise before climate change 
ramps quickly up. There is also a consensus that dredged sediment use is key to creating that 
resilience in subsided baylands. Tidal marshes provide wave attenuation and flood benefits that 
local commLJnities need to reduce the impacts of coastal flooding and increase storm surge. The 
LTMS Program twelve year review found this to be an urgent need and that an increase in 
beneficial reuse beyond that originally identified was needed. The PMP and RMMP as proposed 
is scheduled to take five years to complete, losing the opportunity to place dredged sediment 
while planning is underway. This reality highlights the need for the USACE to use the available 
information and program to increase placement of dredged sediment in an expedited fashion 
and reduce the planoing timeframe. 

Regarding the Draft PMP, there are specific issues beyond the overarching concern described 
above. The following items describe these issues in brief. We are happy to discuss any of these 
items in more detail. 

1. Please discuss the relationship of this program to the Coastal Zone Management Act. 

2. It would be useful to have a summary of the preliminary assessments of the channels 
summarized or available as an appendix 

3. The PMP is heavily focused on in-Bay disposal and does not include active and planned 
beneficial reuse sites that should be considered at this early stage. 

4. The Stockton Deepening Project and its potential future maintenance dredging needs 
should be discussed and included. 

5. The Jack D. Maltester Channel is no longer necessary as the marina has been 
abandoned, therefore should either remove or provide an updated discussion. 

6. The Larkspur Ferry Channel information is out of date and should include information 
regarding the more recent dredge episodes. 

7. Pinole Shoal Channel -you may want to include a discussion about advanced 
maintenance dredging that occurs occasionally. 

8. San Rafael Canal section should include a discussion of the contaminant issues at that 
site. 

9. San Francisco Bar Channel - you may want to clarify that sand placed there is. Intended 
to feed the littoral cell, and potentially provide sand to the beach. I don't believe there 
are any studies that show thilt this ilction actually provides a beach nourishment 
benefit. 

10. The in-bay placement discussion should include a discussion of the cumulative volume 
limit of 1.25 million cubic yards annually based on a three-year average. 
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11. The available placement sites should include at a minimum Montezuma and Cullinan 
Ranch Restoration Sites. The near-term sites of Bel Marin Keys and Eden Landing should 
also be discussed. 

12. Regarding the calculation of cost and benefits, please include the habitat, coastal 
flooding, wave attenuation, and endangered species benefits in this ·evaluation. 

13. A more thorough explanation of the need for regulatory and resource agency 
participation in the process, described in the project constraint section would be useful 
in understanding the effort needed and whether the agencies have the staff resources 
to provide the proposed level of support defined as a constraint. It is important to 
develop timelines that take into consideration the limited staff resources in the region. 

14. BCDC has identified literature and other resources that may be helpful in the gap 
analysis. 

15. Please provide a copy of the cited memorandum, 15 September 2015 CEWC-CO 
memorandum. 

16. Please provide a more fleshed out Work Breakdown Structure with associated 
timeframes for items shown on page 16. 

17. Please consider the LTMS Agencies key partners in the Communication Plan 

18. Please provide the appendices for review and comment. 

Lastly, we echo our partner agency, the EPA's concerns summarized here regarding the 
significant in-Bay disposal bias, and that it would like this document to result in changes to the 
LTMS program (rather than writing the DMMP to implement LTMS as much as possible). It is 
very important that the RDMMP process address the LTMS Management Plan, and the 
RDMMP's relation to it, early and directly and that "Gaps Analysis" discussion plans to include 
related studies and literature going back only to 1999, when dozens of focused studies that 
were conducted prior to that date, as well as the LTMS Management Plan and LTMS EIS/EIR 
which should be considered key references. 

Thank you again for the opportunity to comment on the draft PMP. We look forward to the 
next iteration with the inclusion ofthe LTMS Program, and the important work the region has 
undertaken to beneficially reuse dredged sediment. If you have questions, or would like to 
further discuss these comments, please feel free to contact me at 415.352.3623 or via email at 
brenda.goeden@bcdc.ca .gov. We would also be happy to reserve time at an LTMS 
Management Committee or Program Managers meeting to further discuss. 

Sincerely, 

Sediment Management Program 
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